

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase IX - Visakhapatnam District - "Construction of Bridge @ Satyavaram @ 2/6 KM on R/f Jampena to M.Koduru" - Extension of Agreement Time upto 30-11-2013 without Penalty - Accorded.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1231

Dated: 27-07-2013.
Read the following:-

- 1) G.O.Ms.No.330, PR&RD(Progs.II) Dept,dt.17.09.2010.
- 2) From ENC, PR, PMGSY, Hyd, Lr.No. W11/DEE.I/
PMGSY Ph- IX/AP 19 IX LB 03 / 2012, Dt.3.6.2013.

<<>>

O R D E R:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time upto 30-11-2013 without Penalty in respect of the work "Construction of Bridge @ Satyavaram @ 2/6 KM on R/f Jampena to M.Koduru in Visakhapatnam District" under PMGSY Phase IX as the delay is not attributed to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

3. A copy of this order available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY,
Hyderabad.
The Superintending Engineer,(PR),
Visakhapatnam District.

Copy to:
The PS to Hon'ble Min.(PR&RWS).
Sc/sf.

//FORWARDED::BY ORDER//

SECTION OFFICER